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" Please take note that the schedule is
subject to change based on weather
conditions, so please stay updated for

[F IR E Y any adjustments.”
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Display Week: 28 Sep 8, 2025 Sep 15, 2025 Sep 22,2025 Sep 29, 2025 Oct6, 2025 Oct13, 2025 Oct 20, 2025 Oct 27,2025
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ROOF REMEDIATION PROJECT SCHEDULE STAGE # 3 ey PROGRESS

REPLACEMENT
(25) 81 - 83 - 85 - 87 VILLA DRIVE
(26) 73 - 75 - 77 - 79 VILLA DRIVE

" Please take note that the schedule is
subject to change based on weather
conditions, so please stay updated for
any adjustments."

(27) 65 - 67 - 69 - 71 VILLA DRIVE

(1) 81 -82 - 83 -84 FIVE POND CIRCLE
(2) 71-72-73 -74 FIVE POND CIRCLE
(3) 61-62-63-64 FIVE POND CIRCLE
(4) 51-52-53-54 FIVE POND CIRCLE
(5) 41 -42 -43 - 44 FIVE POND CIRCLE
(6) 31 -32-33-34 FIVE POND CIRCLE
(7) 21 -22 - 23 -24 FIVE POND CIRCLE
(8) 11-12-13-14 FIVE POND CIRCLE
(9) 1-2-3-4FIVE POND CIRCLE




