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B (13) 177 - 179 - 181 - 183 VILLA DRIVE 0.00% 100% 6/16/25 6/21/25

L (14) 169 - 171 - 173 - 175 VILLA DRIVE 0.00% 100% 6/23/25 6/28/25

U (15)  161 - 163 - 165 - 167 VILLA DRIVE 0.00% 100% 6/27/25 7/1/25

E (16)  153 - 155 - 157 - 159 VILLA DRIVE 0.00% 100% 7/1/25 7/8/25

(17)  145 - 147 - 149 - 151 VILLA DRIVE 0.00% 100% 7/9/25 7/15/25

C (18)  137 - 139 - 141 - 143 VILLA DRIVE 0.00% 0% 7/16/25 7/21/25

 R (19)  129 - 131 - 133 - 135 VILLA DRIVE 0.00% 0% 7/22/25 7/28/25

E (20)  121 - 123 - 125 - 127 VILLA DRIVE 0.00% 0% 7/28/25 8/2/25

W (21)  113 - 115 - 117 - 119 VILLA DRIVE 0.00% 0% 8/4/25 8/9/25

(22)  105 - 107 - 109 - 111 VILLA DRIVE 0.00% 0% 8/11/25 8/16/25

# (23)  97 - 99 - 101 - 103 VILLA DRIVE 0.00% 0% 8/18/25 8/23/25

1 (24)  89 - 91 - 93 - 95 VILLA DRIVE 0.00% 0% 8/25/25 8/30/25

(25)  81 - 83 - 85 - 87 VILLA DRIVE 0.00% 0% 9/8/25 9/13/25

(26)  73 - 75 - 77 - 79 VILLA DRIVE 0.00% 0% 9/15/25 9/20/25

(27)  65 - 67 - 69 - 71 VILLA DRIVE 0.00% 0% 9/22/25 9/27/25

(28)  57 - 59 - 61 - 63 VILLA DRIVE 0.00% 0% 9/29/25 10/4/25

(29)  49 - 51 - 53 - 55 VILLA DRIVE 0.00% 0% 10/6/25 10/11/25

(30)  41 - 43 - 45 - 47 VILLA DRIVE 0.00% 0% 10/13/25 10/18/25

(31)  33 - 35 - 37 - 39 VILLA DRIVE 0.00% 0% 10/20/25 10/25/25

(32)  25 - 27 - 29 - 31 FAIRWAY DRIVE 0.00% 0% 10/27/25 11/1/25

ROOF REMEDIATION PROJECT SCHEDULE STAGE # 2 PLYWOOD 
REPLACEMENT PROGRESS START END

R (13)  300 - 302 - 304 - 306 CLUBHOUSE DRIVE 0.00% 100% 6/16/25 6/21/25

E (14)  308 - 310 - 312 - 314 CLUBHOUSE DRIVE 0.00% 100% 6/23/25 6/30/25

D (15)  316 - 318 - 320 - 322 CLUBHOUSE DRIVE 0.00% 100% 7/1/25 7/8/25

(16)  324 - 326 - 328 - 330 CLUBHOUSE DRIVE 0.00% 90% 7/8/25 7/12/25

C (17)  118 - 120 - 122 - 124 FAIRWAY DRIVE 0.00% 0% 7/14/25 7/19/25

R (18)  126 - 128 - 130 - 132 FAIRWAY DRIVE 0.00% 0% 7/21/25 7/26/25

E (19)  134 - 136 - 138 - 140 FAIRWAY DRIVE 0.00% 0% 7/28/25 8/2/25

W (20)  142 - 144 - 146 - 148 FAIRWAY DRIVE 0.00% 0% 8/4/25 8/9/25

(21)  150 - 152 - 154 - 156 FAIRWAY DRIVE 0.00% 0% 8/11/25 8/16/25

# (22)  158 - 160 - 162 - 164 FAIRWAY DRIVE 0.00% 0% 8/18/25 8/23/25

2 (23)  166 - 168 - 170 - 172 FAIRWAY DRIVE 0.00% 0% 8/25/25 8/30/25

(24)  2 - 4 - 6 - 8 FAIRWAY DRIVE 0.00% 0% 9/1/25 9/6/25

(25)  17 - 19 - 21 - 23 FAIRWAY DRIVE 0.00% 0% 9/8/25 9/13/25

(26)  9 - 11 - 13 - 15 FAIRWAY DRIVE 0.00% 0% 9/15/25 9/20/25

(27)  1 - 3 - 5 - 7 FAIRWAY DRIVE 0.00% 0% 9/22/25 9/27/25

(28)  10 - 12 - 14 - 16 FAIRWAY DRIVE 0.00% 0% 9/29/25 10/4/25

(29)  18 - 20 - 22 - 24 FAIRWAY DRIVE 0.00% 0% 10/6/25 10/11/25

T (1)  81 - 82 - 83 - 84 FIVE POND CIRCLE 0.00% 0% 9/8/25 9/13/25

E (2)  71 - 72 - 73 - 74 FIVE POND CIRCLE 0.00% 0% 9/15/25 9/20/25

A (3)  61 - 62 - 63 - 64 FIVE POND CIRCLE 0.00% 0% 9/22/25 9/27/25

M (4)  51 - 52 - 53 - 54 FIVE POND CIRCLE 0.00% 0% 9/29/25 10/4/25

(5)  41 - 42 - 43 - 44 FIVE POND CIRCLE 0.00% 0% 10/6/25 10/11/25

# (6)  31 - 32 - 33 - 34 FIVE POND CIRCLE 0.00% 0% 10/13/25 10/18/25

3 (7)  21 - 22 - 23 - 24 FIVE POND CIRCLE 0.00% 0% 10/20/25 10/25/25

(8)  11 - 12 - 13 - 14 FIVE POND CIRCLE 0.00% 0% 10/27/25 11/1/25

(9)  1 - 2 - 3 - 4 FIVE POND CIRCLE 0.00% 0% 11/3/25 11/8/25

Sep 29, 2025 Oct 6, 2025 Oct 13, 2025 Oct 20, 2025Sep 1, 2025 Sep 8, 2025 Sep 15, 2025

ROOF REMEDIATION PROJECT SCHEDULE STAGE # 3

Sep 22, 2025

ROOF REMEDIATION PROJECT SCHEDULE STAGE # 3

Mon, 3/10/2025

Jul 7, 2025 Jul 14, 2025 Jul 21, 2025 Jul 28, 2025 Aug 4, 2025 Aug 11, 2025 Aug 18, 2025 Aug 25, 2025

ROOF REMEDIATION PROJECT SCHEDULE STAGE # 2

E m a I l :  I n f o @ l e m u s c o n s t r u c t I o n . c o m

" Please take note that the schedule is subject to change 
based on weather conditions, so please stay updated for 
any adjustments."


