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(13) 177 - 179 - 181 - 183 VILLA DRIVE 0.00% 100% 6/16/25 6/21/25

(14) 169 - 171 - 173 - 175 VILLA DRIVE 0.00% 100% 6/23/25 6/28/25

(15)  161 - 163 - 165 - 167 VILLA DRIVE 0.00% 8200% 6/30/25 7/5/25

(16)  153 - 155 - 157 - 159 VILLA DRIVE 0.00% 0% 7/7/25 7/8/25

(17)  145 - 147 - 149 - 151 VILLA DRIVE 0.00% 0% 7/9/25 7/15/25

(18)  137 - 139 - 141 - 143 VILLA DRIVE 0.00% 0% 7/16/25 7/21/25

(19)  129 - 131 - 133 - 135 VILLA DRIVE 0.00% 0% 7/22/25 7/28/25

(20)  121 - 123 - 125 - 127 VILLA DRIVE 0.00% 0% 7/28/25 8/2/25

(21)  113 - 115 - 117 - 119 VILLA DRIVE 0.00% 0% 8/4/25 8/9/25

(22)  105 - 107 - 109 - 111 VILLA DRIVE 0.00% 0% 8/11/25 8/16/25

(23)  97 - 99 - 101 - 103 VILLA DRIVE 0.00% 0% 8/18/25 8/23/25

(24)  89 - 91 - 93 - 95 VILLA DRIVE 0.00% 0% 8/25/25 8/30/25

(13)  300 - 302 - 304 - 306 CLUBHOUSE DRIVE 0.00% 100% 6/16/25 6/21/25

(14)  308 - 310 - 312 - 314 CLUBHOUSE DRIVE 0.00% 48% 6/23/25 6/28/25

(15)  316 - 318 - 320 - 322 CLUBHOUSE DRIVE 0.00% 0% 7/2/25 7/9/25

(16)  324 - 326 - 328 - 330 CLUBHOUSE DRIVE 0.00% 0% 7/9/25 7/15/25

(17)  118 - 120 - 122 - 124 FAIRWAY DRIVE 0.00% 0% 7/16/25 7/22/25

(18)  126 - 128 - 130 - 132 FAIRWAY DRIVE 0.00% 0% 7/22/25 7/28/25

(19)  134 - 136 - 138 - 140 FAIRWAY DRIVE 0.00% 0% 7/29/25 8/2/25

(20)  142 - 144 - 146 - 148 FAIRWAY DRIVE 0.00% 0% 8/4/25 8/9/25

(21)  150 - 152 - 154 - 156 FAIRWAY DRIVE 0.00% 0% 8/11/25 8/16/25

(22)  158 - 160 - 162 - 164 FAIRWAY DRIVE 0.00% 0% 8/18/25 8/23/25

(23)  166 - 168 - 170 - 172 FAIRWAY DRIVE 0.00% 0% 8/25/25 8/30/25

(24)  2 - 4 - 6 - 8 FAIRWAY DRIVE 0.00% 0% 9/1/25 9/6/25
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(25)  81 - 83 - 85 - 87 VILLA DRIVE 0.00% 0% TBD TBD

(26)  73 - 75 - 77 - 79 VILLA DRIVE 0.00% 0% TBD TBD

(27)  65 - 67 - 69 - 71 VILLA DRIVE 0.00% 0% TBD TBD

(28)  57 - 59 - 61 - 63 VILLA DRIVE 0.00% 0% TBD TBD

(29)  49 - 51 - 53 - 55 VILLA DRIVE 0.00% 0% TBD TBD

(30)  41 - 43 - 45 - 47 VILLA DRIVE 0.00% 0% TBD TBD

(31)  33 - 35 - 37 - 39 VILLA DRIVE 0.00% 0% TBD TBD

(32)  25 - 27 - 29 - 31 FAIRWAY DRIVE 0.00% 0% TBD TBD

(25)  17 - 19 - 21 - 23 FAIRWAY DRIVE 0.00% 0% TBD TBD

(26)  9 - 11 - 13 - 15 FAIRWAY DRIVE 0.00% 0% TBD TBD

(27)  1 - 3 - 5 - 7 FAIRWAY DRIVE 0.00% 0% TBD TBD

(28)  10 - 12 - 14 - 16 FAIRWAY DRIVE 0.00% 0% TBD TBD

(29)  18 - 20 - 22 - 24 FAIRWAY DRIVE 0.00% 0% TBD TBD

(1)  81 - 82 - 83 - 84 FIVE POND CIRCLE 0.00% 0% TBD TBD

(2)  71 - 72 - 73 - 74 FIVE POND CIRCLE 0.00% 0% TBD TBD

(3)  61 - 62 - 63 - 64 FIVE POND CIRCLE 0.00% 0% TBD TBD

(4)  51 - 52 - 53 - 54 FIVE POND CIRCLE 0.00% 0% TBD TBD

(5)  41 - 42 - 43 - 44 FIVE POND CIRCLE 0.00% 0% TBD TBD

(6)  31 - 32 - 33 - 34 FIVE POND CIRCLE 0.00% 0% TBD TBD

(7)  21 - 22 - 23 - 24 FIVE POND CIRCLE 0.00% 0% TBD TBD

(8)  11 - 12 - 13 - 14 FIVE POND CIRCLE 0.00% 0% TBD TBD

(9)  1 - 2 - 3 - 4 FIVE POND CIRCLE 0.00% 0% TBD TBD

Mon, 3/10/2025

Oct 13, 2025 Oct 20, 2025 Oct 27, 2025

Jul 21, 2025 Jul 28, 2025 Aug 4, 2025Jun 16, 2025 Jun 23, 2025 Jun 30, 2025 Jul 7, 2025 Jul 14, 2025

Sep 8, 2025 Sep 15, 2025 Sep 22, 2025 Sep 29, 2025 Oct 6, 2025

ROOF REMEDIATION PROJECT SCHEDULE STAGE # 2
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" Please take note that the schedule is 
subject to change based on weather 
conditions, so please stay updated for 
any adjustments."
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